



Public Works Utility Operations

DATE: May 14, 2024

FROM: Michelle Klose, Director Public Works Utilities

ITEM: Change Order No. 3 to Edling Electric's Contract for WTP Filters 1-6 Project

REQUEST:

Approval of Change Order No. 3 to Edling Electric's Contract for Water Treatment Plant Filters 1-6 & 12 MGD Accelerator Project.

BACKGROUND INFORMATION:

Change order No. 3 to Edling Electric's contract for the Water Treatment Plant (WTP) filters 1-6 face piping replacement and 12 MGD accelerator effluent pipe improvement project is a time extension from March 15th to April 15, 2024. The time extension is due to unforeseen delays in functional testing of new filter control panel and valves caused by the supplier/integrator.

RECOMMENDED CITY COMMISSION ACTION:

Approve Change Order No. 3 to Edling Electric's contract for the WTP Filter 1-6 face piping replacement and 12 MGD accelerator effluent pipe improvements project.

STAFF CONTACT INFORMATION:

Amber Araujo, Executive Assistant, 701-355-1739, aaaraujo@bismarcknd.gov

ATTACHMENTS:

1. Change Order No. 3 - Edling Electric

CHANGE ORDER NO. 3: CONTRACT NO. 2 – ELECTRICAL, INSTRUMENTATION, AND CONTROLS CONSTRUCTION

Owner:	City of Bismarck, ND	Owner's Project No.:	
Engineer:	HDR Engineering, Inc.	Engineer's Project No.:	10340857
Contractor:	Edling Electric, Inc.	Contractor's Project No.:	
Project:	City of Bismarck, ND Water Treatment Plant		
Contract Name:	Filters 1-6 Face Piping Replacement and 12 MGD Accelerator Effluent Pipe Improvs		
Date Issued:	February 26, 2024	Effective Date of Change Order:	February 26, 2024

The Contract is modified as follows upon execution of this Change Order: Extend contract completion date due to unforeseen delays in functional testing new filter control panel and valves by the supplier/integrator.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>687,500.00</u>	Original Contract Times: Substantial Completion: <u>March 1st, 2024</u> Ready for final payment: <u>March 15th, 2024</u>
Increase previously approved Change Orders No. N/A to No. 2: \$ <u>(1,948.14)</u>	Change from previously approved Change Orders No. N/A to No. 1: Substantial Completion: <u>0 Days</u> Ready for final payment: <u>0 Days</u>
Contract Price prior to this Change Order: \$ <u>685,551.86</u>	Contract Times prior to this Change Order: Substantial Completion: <u>March 1st, 2024</u> Ready for final payment: <u>March 15th, 2024</u>
Change this Change Order: \$ <u>0.00</u>	Increase this Change Order: Substantial Completion: <u>29 Days</u> Ready for final payment: <u>31 Days</u>
Contract Price incorporating this Change Order: \$ <u>685,551.86</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>March 29th, 2024</u> Ready for final payment: <u>April 15th, 2024</u>

Recommended by Engineer (if required)

By: Kevin F. Newman
 Title: Project Engineer
 Date: 02/26/2024

Accepted by Owner

Accepted by Contractor

By: JASON ROOD
 Title: PROJECT MANAGER
 Date: 2/28/24

Approved by Funding Agency (if applicable)
