



# Public Works Service Operations Department

**DATE:** 7/18/2022

**FROM:** Jeff Heintz, Public Works Service Operations Director

**ITEM:** Change Order 1 Time Extension with Pierce Lee Roofing, LLC. for the Waste Water Treatment Plant Roof Replacement Contract

**REQUEST:**

Approve Change Order 1 time extension with Pierce Lee Roofing, LLC for the Waste Water Treatment Plant roof replacement contract.

Please place this item on the 7/26/2022 City Commission meeting agenda.

**BACKGROUND INFORMATION:**

Change Order 1 time extension with Pierce Lee Roofing, LLC. changes the substantial completion date to September 16, 2022. The delay was due to an injury to the project superintendent at a previous job site which has delayed the start of the Bismarck Waste Water Treatment Plant roof replacement.

**RECOMMENDED CITY COMMISSION ACTION:**

Approve Change Order 1 to the contract with Pierce Lee Roofing for the Waste Water Treatment Plant roof replacement project.

**STAFF CONTACT INFORMATION:**

Jeff Heintz | Public Works Service Operation Director, 355-1700 or [jheintz@bismarcknd.gov](mailto:jheintz@bismarcknd.gov)