



Public Works Utility Operations

DATE: February 27, 2024

FROM: Michelle Klose, Director Public Works Utilities

ITEM: Change Order #22 for Public Works Expansion Project

REQUEST:

Change order #22 for Kraus-Anderson Construction Company for the PW Expansion Project and delegation of signing authority to the Director of Utility Operations for the change order.

BACKGROUND INFORMATION:

Kraus-Anderson Construction Company has submitted change order #22, which has a revised date of substantial completion due to material delays and seasonal weather limitations. The revised date of substantial completion is 06/30/2024. The time extension change order amount is \$0.00. It is being requested that the signing authority for the time extension change order be given to the Director of Utility Operations.

RECOMMENDED CITY COMMISSION ACTION:

Approve change order #22 with Kraus-Anderson and delegate signing authority for the time extension change order to the Director of Utility Operations.

STAFF CONTACT INFORMATION:

Amber Araujo, Executive Assistant, 701-355-1739, aaaraujo@bismarcknd.gov

ATTACHMENTS:

None