



Airport

DATE: March 26, 2024

FROM: Greg Haug, Airport Director

ITEM: Change Order #2 to the Ostrom Painting and Sandblasting Inc Contract dated 10/19/2023

REQUEST:

Change Order #2 to the Ostrom Painting and Sandblasting Inc Contract dated 10/19/2023

BACKGROUND INFORMATION:

On October 10, 2023, The City Commission approved entering into a contract with Ostrom Painting and Sandblasting Inc. to repaint markings on runway 13/31 that were deemed out of compliance by the Federal Aviation Administration Certification Inspector. The first change order added in additional runway markings that were damaged during snow removal operations and would need to be repainted too. The completion date of the contract was March 31, 2024. Due to low temperatures, the pavement markings project will not be completed by the original completion date in the contract. Change Order #2 will extend the completion date from March 31, 2024 to June 30, 2024 (additional 91 days) to allow the contractor to complete the project when the weather becomes warmer. This is a zero cost change order.

RECOMMENDED CITY COMMISSION ACTION:

Approve Change Order #2 to the Ostrom Painting and Sandblasting Inc.

STAFF CONTACT INFORMATION:

Matthew Remyense, Marketing and Operations Manager, 701-355-1812,
mremynse@bismarcknd.gov

ATTACHMENTS:

1. AIR - 1

CHANGE ORDER- SECTION 1

Change Order No. #2
Date 03/12/2024
Airport Name Bismarck Airport
Contractor Ostrom Painting & Sandblasting, Inc.
Contract Date 10/19/2023
Contract Description 2023 Airfield Painting
Bismarck Airport, Bismarck, North Dakota

General Reason for Change – Qualify and explain details in Section 2 & 3

1. Extend the completion date from March 31, 2024 to June 30, 2024.

This change results in the following adjustment to the contract:

Total contract amount prior to this Change Order:	TOTAL	\$137,994.75
Increase/Decrease resulting from this Change Order:	TOTAL	\$0
Total contract amount including this Change Order:	TOTAL	\$137,994.75

Contract Completion Date prior to this Change Order:	"03/31/2024"
Additional Days Added to contract:	91 Days
Contract Completion Date after this Change Order:	"06/30/2024"

Approvals of Change Order by:

Date:

Robert Walker
Ostrom Painting & Sandblasting, Inc.

Michael T. Schmitz
President, Board of Commissioners

CHANGE ORDER - SECTION 2
Summary of Changes

Change Order No. 2
 Federal Grant No. Non-AIP

ITEM NO.	SPEC. NO.	DESCRIPTION OF ITEM	QUANTITIES			UNIT PRICE	REVISED COST	CHANGED COST
			PLANNED	REVISED	CHANGE			
Runway/Taxiway and Landside Pavement Markings								
1	P 620	Pavement Marking (White)	126,375	0	0	\$ 0.98	\$ -	\$ -
2	P 620	Pavement Marking (Black)	21,765	0	0	\$ 0.65	\$ -	\$ -
TOTAL CHANGE - CHANGE ORDER NO. 2							\$ -	\$ -
TOTAL REVISED COST - CHANGE ORDER NO. 2							\$ -	\$ -

CHANGE ORDER – Section 3

Change Order No. 2

Federal Grant No. Non-AIP

REASON FOR CHANGE ORDER

Due to low temperatures, the pavement markings project will not be completed by the original completion date of March 31, 2024. This change will extend the completion date from March 31, 2024 to June 30, 2024 (additional 91 days) to allow the work to be completed when the weather becomes warmer.