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REPORTING PERIOD March 2022 

PROJECT NAME Bismarck E Main Ave Corridor Study 

PREPARED BY Scott Harmstead – SRF 

PROBLEMS ENCOUNTERED/ITEMS OF CONCERN 

 

TASK PROGRESS – SCHEDULE/BUDGET SUMMARY 
TASK PERCENT 

COMPLETE 

NOTES STATUS 

Phase 1 – Baseline Input 10% GIS and other relevant data collection underway, 

traffic data initiated (to be completed in April), 

ATAC coordination initiated 

On Schedule 

Phase 2 – Issues and Needs 20% VISSIM model initiated On Schedule 

Phase 3 – Alternative Development 0% On Schedule 

Phase 4- Alternative Analysis 0% On Schedule 

Phase 5 – Finalization and 

Implementation 

0% On Schedule 

Engagement 5% First SRC meeting set for 4/21 On Schedule 

Project Management 15% Client check-ins, progress reports, internal 

coordination 

On Schedule 

Total 4% On Schedule 

SRF COMM. NOS. 14186 

PROGRESS REPORT NO. 2 

DATE April 6, 2022 
PROGRESS REPORT

Project Issues/Concerns  

NA. Contract executed 2/14/22 

EXHIBIT N




