

**BISMARCK-MANDAN METROPOLITAN PLANNING ORGANIZATION
POLICY BOARD AMENDMENT TO THE 2015-2016 ANNUAL UNIFIED
PLANNING WORK PROGRAM (UPWP)**

DATE: November 18, 2014

REGARDING: Amendment to the 2015-2016 UPWP to extend the completion date to March 31, 2015 and include a new 2015 project budget item for \$1,000 for the MPO's 2015-2040 Long Range Transportation Plan (LRTP).

The Bismarck-Mandan Metropolitan Planning Organization (MPO), in agreement with HDR Engineering, wish to extend the completion date of the project to March 31, 2015 instead of the previously agreed to contracted date of December 31, 2014.

In addition, the MPO and HDR, although not increasing the total budget of the project, wish to add a 2015 project line item, in the amount of \$1,000, to the 2015-2016 UPWP for the completion of the LRTP.

The reason for the completion date and budget inclusion change into 2015 is to allow HDR and the MPO to thoroughly complete the public jurisdictional review of the LRTP and allow the MPO's Policy Board to evaluate the final document for approval.

These changes to the 2015 portion of the 2015-2016 UPWP were executed by the Bismarck-Mandan Policy Board on November 18, 2014.

Approved:



Douglas R. Schonert, Bismarck-Mandan MPO Policy Board Chair

11/18/14
Date