



# Public Works Service Operations Department

**DATE:** July 19, 2022

**FROM:** Jeff Heintz, Public Works Service Operations Director

**ITEM:** Approve amendment to the agreement with Houston Engineering Inc. for the construction management services for cell 1 composite liner and leachate management system.

**REQUEST:**

Approve amendment to the agreement with Houston Engineering Inc. for the construction management services for cell 1 composite liner and leachate management system.

Please place this item on the July 26, 2022, City Commission meeting agenda.

**BACKGROUND INFORMATION:**

Amendment to the contract to allow for adjustments due to the availability of materials, weather delays, project coordination meetings, construction management services, support for installing materials in underdrain, additional soil testing, and quality assurance testing of clay liner.

**RECOMMENDED CITY COMMISSION ACTION:**

Approve amendment to the Agreement with Houston Engineering Inc. for the construction management services for composite liner and leachate management system - Cell 1 Expansion Project.

**STAFF CONTACT INFORMATION:**

Jeff Heintz | Public Works Service Operation Director | 701.355.1700 | [jheintz@bismarcknd.gov](mailto:jheintz@bismarcknd.gov)